

# ITS Maintenance Schedule 2007

January						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

February						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28			

March						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

April						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

May						
S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

June						
S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

July						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				



August						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	



September						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						


October						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

November						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

December						
S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

 7:00pm – Midnight  
 Public Holiday

 8:00am – 4:00pm  
 6:00am – 10:00am

 Midnight – 8:00am  
 4am – 10am

# ITS Maintenance Schedule 2007

Date	Duration	Description of Maintenance Task	Service Impacted
18/02/07	8am – 4pm	Voyager Patch Upgrade (1 of 5)	Voyager
23/02/07	7pm – midnight	GroupWise Patch Upgrades (1 of 3)	Email
10/03/07	6am – 10am	WebCT upgrades (1 of 4)	WebCT
16/03/07	7pm – midnight	Preparation work for AMIS Database conversion	AMIS
17/03/07	24 hours	Conversion of AMIS Oracle Database	AMIS
18/03/07	12am – 8am	Conversion of AMIS Oracle Database	AMIS
23/03/07	7pm – midnight	Network upgrades to selected Campus Buildings	All services to some Campus Buildings
15/04/07	8am – 4pm	Voyager Patch Upgrade (2 of 5)	Voyager
20/04/07	7pm – midnight	Student1 Release 3.3 patches (1 of 3)	AMIS
21/04/07	8am – 4pm	Student1 Release 3.3 patches (1 of 3)	AMIS
22/04/07	12am – 8am	UPS battery verification and replacement (1 of 2)	All services
04/05/07	7pm – midnight	Network upgrades to selected Campus Buildings	All services to some Campus Buildings
06/05/07	8am – 4pm	Novell Patch Upgrades (1 of 3)	Majority of systems due to NDS dependency
18/05/07	7pm – midnight	GroupWise Patch Upgrades (2 of 3)	Email
01/06/07	7pm – midnight	Student1 Release 3.3 patches (2 of 3)	AMIS
03/06/07	8am – 4:00pm	Student1 Release 3.3 patches (2 of 3)	AMIS
24/06/07	8am – 4:00pm	FinanceOne Ci Release Update 11.02 / 11.03	FinanceOne
07/07/07	6am – 10am	WebCT upgrades (2 of 4)	WebCT
15/07/07	8am – 4pm	Voyager Patch Upgrade (3 of 5)	Voyager
27/07/07	9pm – 2:00am	Novell Patch Upgrades (2 of 3) **** 9:00pm start to cater for AMIS users ****	Majority of systems due to NDS dependency
17/08/07	7pm – midnight	Network upgrades to selected Campus Buildings	All services to some buildings
07/09/07	7pm – midnight	GroupWise Patch Upgrades (3 of 3)	Email
09/09/07	8am – 4pm	UPS battery verification and replacement (2 of 2)	All services
15/09/07	6am – 10am	WebCT upgrades (3 of 4)	WebCT
30/09/07	8am – 4pm	Voyager Patch Upgrade (4 of 5)	Voyager
05/10/07	7pm – midnight	Novell Patch Upgrades (3 of 3)	Majority of systems due to NDS dependency
23/11/07	7pm – midnight	Network upgrades to selected Campus Buildings	All services to some Campus Buildings
23/11/07	7pm – midnight	Student1 Release 3.3 patches (3 of 3)	AMIS
24/11/07	8am – 4pm	Student1 Release 3.3 patches (3 of 3)	AMIS
02/12/07	8am – 4pm	Voyager Patch Upgrade (5 of 5)	Voyager
08/12/07	6am – 10am	WebCT upgrades (3 of 4)	WebCT
21/12/07	7pm – midnight	Network upgrades to selected Campus Buildings	All services to some Campus Buildings